
Department of Energy 
Ohio Field Office 

Fernald Area Office 
P. 0. Box 538705 

Cincinnati, Ohio 45253-8705 
(51 3) 648-31 55 

1 4 MAR 2002 

Mr. James A. Saric, Remedial Project Manager 
United States Environmental Protection Agency 
Region V, SRF-5J 
77 West Jackson Boulevard 
Chicago, Illinois 60604-3590 

Mr. Tom Schneider, Project Manager 
Ohio Environmental Protection Agency 
401 East 5'h Street 
Dayton, Ohio 45402-29 1 1 
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Dear Mr. Saric and Mr. Schneider: 

REQUEST FOR EXTENSION OF OPERABLE UNIT 5 SOIL REMEDIATION MILESTONE 

DESIGN PACKAGE 
DATE - SUBMITTAL OF AREA 3B, AREA 4B, AND AREA 5 INTEGRATED REMEDIAL 

References: 1. Letter DOE-0216-02, J. Reising t o  J. Saric and T. Schneider, 
"Transmittal of the Draft Project Specific Plan for Delineating Known 
Exceedances of the On-Site Disposal Facility Waste Acceptance 
Criteria in Areas 3B/4B/5," dated January 9, 2002 

2. Letter DOE-0549-01, J. Reising t o  J. Saric and T. Schneider, 
"Transmittal of the Final Integrated Remedial Design Package for Area 
3A/4A," dated May 4, 2001 

The purpose of this letter is t o  request your approval for submittal of a combined Area 3B, 
Area 48, and Area 5 Integrated Remedial Design Package (IRDP) on or before 
September 30, 2002. Current milestones for Area 4B and Area 5 IRDPs are April 1, 2002 
and July 1, 2002, respectively. These milestone dates were established in the July 1998 
Sitewide Excavation Plan (SEP). Consistent with Section XVlll of the Amended Consent 
Agreement, the Department of Energy, Fernald Environmental Management Project 
(DOE-FEMP) believes good cause exists for adjusting these milestone dates due to  the 
pre-design characterization work (Reference 1 ), excavation approach, and target soil 
excavation schedule for these areas. 
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Areas 3B, 4B, and 5 cover the western half of the former production area as well as the 
administration area south of the  former production area. Excavation will start from Area 
4B in the 2003 construction season and be completed in all three areas by the end of 
2005. A contiguous construction area will need t o  be  maintained in order t o  facilitate 
deep excavations and storm water and perched groundwater management crossing 
boundaries between the three areas throughout this period. Therefore, a combined and 
integrated design package is necessary t o  better direct the remediation efforts in these 
areas as in Area 3 A  and Area 4A. 

Currently all the building foundations in  these areas have been digitized by  A/E 
subcontractors. Design criteria and construction specifications will generally follow the 
approved Area 3A/4A IRDP (Reference 2). Therefore, the Area 3B/48/5 design can be 
completed as soon as critical characterization data t o  be collected according to  the 
approved Project Specific Plan (Reference 1 ) become available t o  finalize the excavation 
extent and material segregation approach driven by contamination levels. 

In spite of the strong efforts by  the  FEMP t o  characterize Areas 3B, 4B, and 5, the 
pre-design characterization activities have not been completed due t o  heavy demands for 
sampling and analytical resources from other pre-design characterization, excavation 
control, and certification activities in Area 2, Area 3A/4Af  Area 6, Area 7, and Area 9 in  
the last 12 months. The extra t ime requested, therefore, is needed t o  complete the 
necessary characterization work and t o  incorporate the data into the remedial design. The 
proposed submittal date o f  the  combined IRDP will not negatively impact the accelerated 
excavation schedule in Areas 4B, 3B, and 5 as presented earlier. Consistent with Section 
XVlll of the Amended Consent Agreement, "good cause" exists given the efforts 
discussed above, which have been implemented by the FEMP t o  complete the pre-design 
characterization and IRDP. 

If you should have any questions, please contact Robert Janke at (51 3) 648-31 24. 

Since re1 yn c 

FEMP:R.J. Janke Johnny W. Reising 
Fernald Remedial Action 
Project Manager 
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cc: 
R. Greenberg, EM-31 /CLOV 
N. Hallein, EM-3 1 lCLOV 
R. J. Janke, OH/FEMP 
J. Reising, OHlFEMP 
A. Tanner, OH/FEMP 
G. Jablonowski, USEPA-V, SRF-5J 
F. Bell, ATSDR 
F. Hodge, Tetra Tech 
M. Schupe, HSI GeoTrans 
R. Vandegrift, ODH 
D. Carr, Fluor Fernald, IncJMS2 
J. D. Chiou, Fluor Fernald, lnc./MS52-2 
T. Hagen, Fluor Fernald, lncJMS65-2 
S. Hinnefeld, Fluor Fernald, lncJMS52-2 
R. Nichols, Fluor Fernald, lnc./MS69 
T. Walsh, Fluor Fernald, lncJMS46 
AR Coordinator, Fluor Fernald, IncJMS78 
ECDC, Fluor Fernald, lncJMS52-7 
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